Department of Energy

Grand Junction Projects Office
Post Office Box 2567
Grand Junction, Colorado 81502-2567

August 2. 1989

Mr. Lam Nguyen. Remedial Project Manager
U. S. Environmental Protection Agency
Region VIII

999 18th Street. Suite 500

Denver, CO 80202-2405

Mr. Robert McLeod -
Bureau of Solid and Hazardous Waste

288 North 1460 West ‘
P. 0. Box 16690 : |
Salt Lake City, UT 84116-0690 :

SUBJECT: Request for Schedule Extension on the Public Review of RI/FS

Gentlemen:

The Department would like to accommodate your request for combining the public
comment and reviews of the RI/FS and the Proposed Plan. However. this requires
your office and the State of Utah to agree to a 60-day schedule extension for
the RI/FS public comment and review milestone (Revision 1). This extension is
necessary to prepare and obtain internal approval for the Proposed Plan.

This would delay the RI/FS public review from August 28 to October 28, 1989.
However, the extension would also accelerate the public review and comment on
the Proposed Plan from March 30. 1990 to October 28, 1989. Overall, the
extension would achieve the desired acceleration and effectively streamlines
approximately 5 months off the overall schedule (Revision 1).

We would appreciate your decision on this request for extension as soon as
possible. Until an extensjion is approved. we must proceed with our plans and
preparations to initiate a public review of the RI/FS in its current form on
August 28. 1989.

Please contact me if you have any questions or comments.

Sincerely,

Dee J. Wil
Monticello ject Manager
Grand Junction Projects Office
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